Building better team charters: an example from reengineering the preoperative system.
This article illustrates a six-step chartering method using a successful project at the West Los Angeles VA Medical Center. The annual savings generated from this project were estimated at $13 million.